
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

Region II 
Response & Prevention Branch 
Edison, New Jersey 08837 

(201) 548-8730 - Commercial and FTS 
24 Hour Emergency 

DATE: December 27, 1990 

TO: S. Caspe, EPA 
R. Salkie, EPA 
J. Marshall, EPA 
B. Sprague, EPA 
J. Trela, NJDEP 
G. Zachos, EPA 
H. Orleans, EPA 
R. Perez, ORC 
ERD, Washington, 
(E-Mail) 
TAT 

POLREP NO: 
INCIDENT NAME: 
SITE/SPILL NO: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 
WATER BODY: 

Four (4) 
Synkote Paints 
E004F 
Solvents, Corrosives, Paint Waste 
Major 
Abandoned Paint Manufacturer 
Elmwood Park, New Jersey 
250 Drums, approx. 14,000 gallons 
None 

Situation: 

See Polrep One (Revised). 

Actions Taken: 

A. On October 30, 1990, the Regional Administrator 
authorized additional funding for the site. The costs are 
outlined below. 

B. Between December 10, 1990 and December 12, 1990, ERCS 
mobilized to the site to transfer remaining hazardous 
debris to a roll-off. The activities consisted of 
removal of paint residue patches On the ground ciround the 
site, gathering PPE waste and removing debris from the 
interior of the empty drums on site. 

C. A representative sample of the hazardous debris in the 
roll-off was sent to ThermalKem, South Carolina, for 
disposal analysis. 

268787 



"SI, 

D. The 275 empty drums were removed from the site by J.T.M. 
Drum Company, Sayerville, NJ, for recyling/reuse, at a 
cost of $3.00 a dr\im. 

3. Future Plans and Recommendations; 

A. The roll-off will be transported 
disposal, once approvals are met. 

to ThermalKem for 

4. Cost Information; 

Percent 
Original Current Cost Amount of Project 
Ceiling Ceilina To Date Remainina Ceilina 

Cleanup Contractor 328,000 406,000 341,170* 64,830 84.0 
TAT 75,000 125,000 30,000 95,000 24.0 
EPA (HQ and Region) 50,000 75,000 17,000 58,000 22.6 
Contingency Costs 38,000 121,000 

TOTALS 544,000 727,000 388,170 217,830 53.3 

The large difference in ERCS Costs from Polrep 3 is due to the inclusion of 
subcontractor, disposal and analytical costs. 

FINAL POLREP 

FURTHER 
POLREPS 
FORTHCOMING SUBMITTED BY 

Dwayne Harrington, OSC 
Response & Prevention Branch 

DATE 


